


Project Timeline

Task	Anticipated Duration
ROW Mapping/Utility Survey Investigation	Summer/Fall 2013
Develop/Evaluate Alternatives	Summer/Fall 2013
Public Meeting (March 27)	Spring 2014
Public Meetings (June 23, 25 & July 7, 9)	Summer 2015
Re-evaluate and Develop Managed Lanes Schematics/Environmental Document	Fall/Winter 2015
Anticipated Public Involvement Opportunity	Winter/Spring 2016
Public Hearing(s)	Spring 2016
Finding of No Significant Impact [“FONSI”]	Summer 2016
Selection and Award	Spring 2017
Construction Begins	Summer 2017
Service Commencement	Summer 2022



WE ARE HERE



June 23, 2015

The Southern Gateway Managed Lanes Project